

Form R-7
4/5/10

Proj. ID No.	Project Descriptions	Session A 5/24 - 5/28	Session B 5/31 - 6/4	Session C 6/14 - 6/18	Session D 6/21 - 6/25	Session E 8/2 - 8/6	Session F 8/9 - 8/13
250	Carpentry Shop Operation	C. McMullen	C. McMullen	J. Hickman	J. Hickman	1	1
260	Reporting & Documentation	T. Smith	T. Smith	T. Smith	T. Smith	T. Smith	T. Smith
262	Chronicling	S. McGee	1	2	2	2	S. McGee & 2
270	Equipment preparation						
280	Work Session Preparation	B. Reib & 6		B. Reib & 6		B. Reib & 6	
282	Work Session Closedown		B. Reib & 4		B. Reib & 4		B. Reib & 6
290	Equipment & material loading						
294	Hauling & Vehicle Operation						
310	Safety Coordination <i>J. Poston?</i>			B. Lock	1	1	1
400	Docents (enter on Form R-2 as choice #1)						
	ANTONITO PROJECTS						
0800	CRF Maintenance			J. O'Keefe	J. O'Keefe		
1003	Cook car #053 restoration. Frame reinforcement; siding preparation			M. O'Nele & 3	M. O'Nele & 3		
1080	Restore stock car #5995. Continue to rebuild roof structure					D. Pyzel & 4	
1118	Restore frameless tank cars UTLX 11036 & 11037				C. Trunk & 2		C. Trunk & 2
	SUBLETTE PROJECTS						
1033	Section House repairs. Pending						

Form R-7
4/5/10

Proj. ID No.	Project Descriptions	Session A 5/24 - 5/28	Session B 5/31 - 6/4	Session C 6/14 - 6/18	Session D 6/21 - 6/25	Session E 8/2 - 8/6	Session F 8/9 - 8/13
	completion of structure condition survey.						
	OSIER PROJECTS						
1137	Rebuild Snow Fences at Osier			T. Norcross & 10	T. Norcross & 10		
	LOS PINOS PROJECTS						
1031	Storage shed repaint & tank leak diversion						D. Juergenson & 2
	CUMBRES PROJECTS						
1005	Plan continuation of repairs for Car Inspector's house					(D. Ferro)	(D. Ferro)
1006	Car Inspector's house outbuilding reconstruction. A continuance of work started in prior years.					D. Ferro & 8	D. Ferro & 8
1007	Pump house restoration					(D. Ferro)	(D. Ferro)
1106	Install two Kiosk panels . One panel is on hand, the second is expected.				W. Huddleston & 4		
1154	Snowshed header repairs. Replace fourth header, protect headers with snow/ice guard.						J. Sutkus & 2
1155	Section House siding repairs.					B. Conry & 2	
	CHAMA PROJECTS						
700	Yard landscaping	4	4	S. Dick & 4	S. Dick & 4	N. Sublett & 4	N. Sublett & 4
720	Freight Car & rolling stock painting				D. Stewart & 8		D. Stewart & 8
730	Freight Car & rolling stock			D. Caldwell	D. Caldwell		

Form R-7
4/5/10

Proj. ID No.	Project Descriptions	Session A 5/24 - 5/28	Session B 5/31 - 6/4	Session C 6/14 - 6/18	Session D 6/21 - 6/25	Session E 8/2 - 8/6	Session F 8/9 - 8/13
	<i>lettering</i>			& 4	& 4		
780	<i>Maintenance of wheels, brakes, & safety appliances</i>	A. Randall & 2	A. Randall & 2	(A. Randall) & 2	A. Randall & 2		
790	<i>Sheep Pen & RR property mowing</i>			(Bob Reib & D. Bayer As needed)			
1004	<i>Restore RPO X54 as RPO 54. Complete underbody & wall framing.</i>	D. Bayer & extras	D. Bayer & extras	D. Bayer & 5	D. Bayer & 5		
1017	<i>Coal Tipple restoration. Hoist house siding, install lightning arrestor</i>					J. Sutkus & 4	(J. Sutkus) & 4
1021	<i>Restoration of short reefer #55. Complete attachment of misc. hardware</i>					R. Worwag & 3	
1022	<i>Restoration of caboose #0503. Roof walks, roof grab irons, inside cupola</i>			M. Thode & 3	M. Thode & 3		
1026	<i>Restore Derrick OP. Start reassembly of car frame</i>			R. Hanscom & 6	R. Hanscom & 6	R. Hanscom & 6	R. Hanscom & 6
1085	<i>Misc. repairs to long reefer #169. . Roof walks, canvas seals on doors, hatches</i>					P. Nissen & 4+	
1089	<i>Repairs sheep car #5633. New roof, roof walks, doors, roof structure.</i>				S. Hardy & 4		
1103	<i>Inventory useable parts. Collect and catalog parts in the swamp.</i>			A.. Randall & 4			

Form R-7
4/5/10

Proj. ID No.	Project Descriptions	Session A 5/24 - 5/28	Session B 5/31 - 6/4	Session C 6/14 - 6/18	Session D 6/21 - 6/25	Session E 8/2 - 8/6	Session F 8/9 - 8/13
1113	Rebuild Gon #9558. Continue reassembly of car started in '09				B. Pratt & 5	B. Pratt & 5	
1121	Refurbish floors & hand rails on rider Gons. Trex flooring & siding, paint #9613	T. Bristow & 10	T. Bristow & 10				
1123	Repair storage box cars. Roof walks & minor cosmetic repairs.					T. Bristow & 4	T. Bristow & 2
1139	Complete interior restoration of office car			C. McMullen & 3	(C. McMullen) & 3		
1140	Construct new lumber rack @ N. end of wood shop			R. Horsjki & 4	R. Horsjki & 4		
1141	Install temp. power drop in N. yard between coal platform & oil rack	J. Engs & 1					
1142	Convert box car 3591 to new kitchen car	C. McMullen & 4	C. McMullen & 4				
1143	OM viewing area cleanup, lights, viewing door, and position platform			B. Reib & 4 P. McDonald & 1 (Door)	B. Reib & 4	B. Reib & 4	B. Reib & 4
1145	Relocate Montana UTLX trucks currently in dirt			(A. Randall)			
1152	Remove & dismantle display mounts from Hinman & store			(C. McMullen)			
1153	Chama stock pen fence repairs					J. Sublette & 2	J. Sublett & 2
PROJECTS ALONG THE RAILROAD							
710	Tree trimming. Right-of-way						J. McGee

Form R-7
4/5/10

Proj. ID No.	Project Descriptions	Session A 5/24 - 5/28	Session B 5/31 - 6/4	Session C 6/14 - 6/18	Session D 6/21 - 6/25	Session E 8/2 - 8/6	Session F 8/9 - 8/13
	<i>brush & tree control</i>						& 4
740	<i>Wood Preservative treatment. Chama stock pens, Chama depot deck, measure wood needs for 2011.</i>					J. Sublett & 4	J. Sublett & 4
750	<i>Milepost & whistle board maintenance. Renew & maintain signage along railroad right-of-way.</i>			J. Gross & 3	B. Ross & 3		
760	<i>Misc. structural repairs & painting</i>						
770	<i>Future job discovery & planning. Search for & prepare projects for future work sessions.</i>				(C. McMullen)		
1107	<i>Structural condition surveys</i>			J. Herron & 4	J. Herron & 4		

2. PROJECTS LOCATED IN COLORADO SPRINGS, COLORADO

Proj. ID No.	Project Descriptions	Comments	Session CS1 Yearlong 1 st , 3 rd & 5 th Saturdays
0200	<i>Work Session Leader</i>		J. Engs
1115	<i>Tourist Sleeper Coach restoration</i>		10
1125	<i>Prepare new COS site</i>		

3. PROJECTS LOCATED IN NEVADA CITY (Alder Gulch), MONTANA

Proj.I D No.	Project Descriptions	Session M1 8/16 - 8/20	Session M2 8/23 - 8/27
	Registration Deadline	July 10	July 10
0200	Work Session Leader	E. Lowrance	E. Lowrance
0210	Work session Registration	V. Lowrance	V. Lowrance
1130	<i>Move UTLX trucks to Chama</i>	M. Palmer & 2	
1131	<i>Complete Siding repairs, F&CC Box cars 1-2 days</i>	R. Breeding & 3	
1146	<i>Restore roofs on A3 & MILW222. Clean, patch & coat roofs</i>	On Hold	On Hold
1147	<i>Bunk Car Roofs. Re-roof S.G. Bunk car and Cook car</i>	R. Hanscom & 2	R. Hanscom & 2
1148	<i>Paint F&CC cars. Paint & letter four F&CC box cars</i>	Don Stewart & 4	(V. Lowrance) & 1
1149	<i>Refurbish bunk car. Prep and paint interior; wash basins; closet</i>	N. Breeding & 3	
1150	<i>BA&P coach roofs. Tarp roofs of two BA&P coaches. Protect tarp from roof with carpet</i>	J. Sutkkus & 5	
1151	<i>Vestibule steps. Remove vestibule steps, install warning signs on cars near depot.</i>		R. Breeding & 3
1156	Build 4 panel tracks, use them to move SG Car 222 to the track where A-3 is presently located. This move will be several hundred yards across a parking lot.	A. Randall J. Cole & 5	
1157	<i>Update Equipment Survey</i>	T. Tennant & 1	